PRE-BID AUDITS

Request

Status of pre-bid

Date Complete

number Facility Steel ltems to be Fabricated Separima: A
1 Mitsubishi - Yokohama Orthotropic Box Girger (OBG), Tower [Contingent pass 11/26/2003
2 Mitsubishi - Hiroshima OBG, Tower Contingent pass 11/26/2003
3 Mitsubishi - Kobe OBG, Tower, Cross Beams Contingent pass 11/26/2003
4 Kiewit Offshore Services Tower Contingent pass 12/8/2003
5 Samsung - South Korea OBG, Tower, Cross Beams Contingent pass 2/12/2004
6 Nippon Steel/Tokyo Rope Wire, PPWS, Suspender Rope Pass 2/16/2004
7 IHI Aichi Works OBG Pass 3/8/2004
8 IHI Yokohama Works Tower Contingent pass 3/8/2004
9 IHI Kure-Shingu Works Tower (upper half) Contingent pass 3/8/2004

* Legend on the second page
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Legend:

"Pass" Indicates that a facility currently appears to have all Facilities, Equipment, Personnel, and Procedures in place to conduct the work
on the bid item indicated for this project.
"Fail" Indicates that a facility:
a) Has not corrected all contingent items from a previous department audit for this project for the given bid item number, OR
b) Appears to lack the ability to supply the bid item indicated within the parameters and/or schedule specified for this project.
"Contingent Pass" Reasonable plans are in place to make necessary changes to the facility prior to the start of work on this project.

All contingencies must be corrected as determined by a passing department re-audit prior to fabrication to
receive a status of "PASS."

For more detailed information regarding the results of the MFSQA and Department Audits please
contact the audited facility directly. The Department will not release detailed results of audits to third parties.






